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29 March 1971

MINUTES OF MEETING

; : SUBJECT : Backup Computer Support Between CRS and RID

ATTENDEES: CRS -;

1. The meeting was held to discuss system compatibility, sccurity
and physical arrangements for RID to use the CRS 155 computer for
Emulation testing, and the possibility of the two 155 installations
serving as pack up to each other,

2. The two organizations had previously exchanged cquipment
configuration diagrams and the initial configurations scem to con-
tain no Mncompatibilities, but CRS does plan to install model 3330
disk drives late this year, so that at that time the systems do
diverge. However, since RID expects to use its 360/50 and 155 to
back up each other, the plans of CRS are palatable. With the ecver
increasing demand for disk storage and the attractive storage and
cost characteristics of the model 3330, it will be in RID's intcrest
as well as that of CRS r the latter to check out this equipment
in their opcrationa}.dhyironment.

3. S8ince our Emulation testing has gone so badly at the IDBM
Data Center, it was difficult for us to estimate how much CRS machine
time (and under what operating conditions) we would need. Their
present three shift operation scems to demand that any "dedicated"
time we may need must be scheduled on the weekend. Morcover, in
July they expect to have an around-the-clock requirement to process
a PDP-11 output tape on the 155 every two hours. If such processing
cannot be queucd foér a few hours each weekend, arrangements would
have to be made for either RID or OCS to run this Job while we were
using the CRS system in a dedicated mode.
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4, Our request to store two dozen or so disk packs and as many
tapes in their area during the 2-3 months of testing was accepted; no l'
Emulation testing of sensitive material is planned for the CRS site.
The fact that the CRS machine will have only six (6) tape drives might
constitute a problem when we try to run Emulation jobs in their Jjob
strcam in MVT mode.

5. Another potential problem is which version of the 360-370
Opcrating System will be available and in usc by the two installations. P
CRS plans initially to operatce the 370 with Reclease 18, incorporating :
the software featurces required to support Emulation. We have been trying
to use Release 19 at the IBM Data Center to test Emulation and had planned
to wait for Reclease 20.1 to support our in-house testing of Emulation.
But Relecase 20,1 will not be available 1 April 1971 as previously announced;
the current prediction of its availability date is 1 July 1971, Whether o
we go to Relcase 20.0, available but not yet tested, or incorporate the :
Emulation capability in Release 18 (our current system), must yet be
decided. ,

6. Wec will soon furnish to CRS a list of programs we hope to emulate
on their system; this list will show I/0 requirements as well as 1410
running time of each program. The core requirement estimate is 250K and
will remain constant for each program.,

7. CRs requested that we obtain the "H" indicator clearance for
thosc employceb who will be using their computcr facility on a regular

basis. lhose for whom we expect to request such a clearance are: ;1,.N:ii Lo

8. The installation date for the CRS.machine is 1 June 1971 and we
arc hoping to begin using that facility on a regular basis for Emulation
testing by mid June. ) b
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